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May 8, 2020 Reference No. 038443-111 

Mr. Robert Thompson 
Remedial Project Manager 
United States Environmental Protection Agency 
Region V 
77 West Jackson Boulevard 
Mail Code SR-6J 
Chicago, Illinois 
60604 

Ms. Tamara McPeek 
Environmental Response and Revitalization 
Ohio Environmental Protection Agency 
Southwest District Office 
401 East Fifth Street 
Dayton, Ohio  
45402 

Mr. Steve Renninger 
On-Scene Coordinator 
USEPA Region V 
Emergency Response Branch 
26 West Martin Luther King Drive 
Cincinnati, Ohio 
45268 

Dear Mr. Thompson, Ms. McPeek, and Mr. Renninger: 

Re: Progress Report: April 1 through 30, 2020 
South Dayton Dump and Landfill Site, Moraine, Ohio (Site) 

This Monthly Progress Report is submitted in accordance with the Administrative Settlement and Order on 
Consent (ASAOC) for Remedial Investigation/Feasibility Study (RI/FS) Proceeding Under Sections 104, 
107, and 122 of the Comprehensive Environmental Response, Compensation, and Liability 
Act (CERCLA), as amended, 42 U.S.C. §§ 9604, 9607, and 9622 (United States Environmental Protection 
Agency [USEPA]) Docket No. V-W-16-C-011) effective June 11, 2016 (RI/FS ASAOC), and the ASAOC 
for Removal Action Proceeding Under Sections 104, 106(a), 107, and 122 of the CERCLA, 
42 U.S.C. §§ 9604, 9606(a), 9607, and 9622 USEPA Docket No. V-W-13-C-010, effective April 8, 2013 
(Removal Action ASAOC), for the period of April 1 through 30, 2020. 

The next Progress Report for the month of May 2020 will be submitted on or before June 10, 2020. 
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Significant Developments in this Reporting Period 

RI/FS ASAOC Developments 

Activities conducted in April 2020 are summarized below. 

• Conference calls were conducted on April 17 and 24, 2020 to discuss project status. The participants 
included USEPA (Robert Thompson), Jacobs (Brett Fishwild, Brooke Harris), and GHD (Julian 
Hayward). This included discussion regarding the schedule for upcoming field work (monitoring well 
and soil gas probe installation). GHD stated that preparations are being made for monitoring well 
installation, which is tentatively scheduled to commence on May 11, 2020.  

• GHD received a letter from USEPA dated April 4, 2020 regarding the Site Characterization Technical 
Memorandum for the Soil/Fill and Soil Gas Investigation (SCTM Report) dated July 17, 2019. The 
USEPA letter provides a review of GHD’s January 24, 2020 response to comments (RTCs), which 
was provided in reply to USEPA’s September 12, 2019 comments on the SCTM Report. 

Removal Action ASAOC Developments 

On April 7, 2020, GHD discussed the results of the annual proficiency sampling completed at Building 24 
(Globe Manufacturing) in February 20200F

1 with Globe representatives. GHD explained that 
Tetrachloroethylene (PCE) was detected in two indoor air samples, and that additional sampling is 
required. Globe noted that no visitor access was allowed at that time due to COVID-19 restrictions. GHD 
asked Globe to ensure that the building ventilation system was functioning properly to exchange fresh air, 
which was confirmed by Globe. GHD was subsequently notified by Globe that entry for GHD personnel to 
conduct sampling would be allowed in May 2020. The above was also reviewed with USEPA during the 
conference calls on April 17 and April 24. The proposed additional sampling by GHD at Building 24 is 
discussed further below.  

GHD received a letter from USEPA dated April 8, 2020 regarding the Sub-Slab (SS) and Indoor Air (IA) 
Sample Results dated October 22, 2019. The USEPA letter provides a review of GHD’s February 26, 
2020 RTCs, which was provided in reply to USEPA’s December 18, 2019 comments on the SS and IA 
Sample Results. 

Proposed Additional Indoor Air Sampling at Building 24  

As reported previously, PCE concentrations at two IA sample locations at Building 24 (IA-24-B and 
IA-24-D) were marginally greater than the Ohio Department of Health (ODH) screening level of 33 parts 
per billion by volume (ppbv) in February 2020 samples. Historically, PCE concentrations at Building 24 

                                                      
1  The February 2020 annual proficiency sampling results for Building 17 and Building 24 are included in the March 

2020 Monthly Progress Report. 
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exceeded the ODH IA screening level once in December 2014 (41 ppbv at sample location IA-24-B), but 
otherwise IA concentrations have been less than 0.50 ppbv. 

GHD proposes to complete the following next steps at Building 24 in response to the exceedances of 
ODH IA screening level for PCE detected during the February 2020 sampling event: 

• Inspect the sub-slab depressurization system (SSDS) to confirm the system is operating within 
acceptable parameters, including SS vacuum measurements. 

• Update the building survey to determine if there are any new or different conditions that may have 
contributed to the elevated indoor air PCE concentrations. 

• Collect IA and SS samples for TO-15 laboratory analysis, including two IA samples (IA-24-B and 
IA-24-D), two co-located SS samples (SS-24-B and SS-24-D), and one outdoor ambient air sample. 

GHD proposes to complete the above activities in May 2020 subject to access approval by Globe 
manufacturing. 

Summaries of all Anticipated Problems and Planned Resolutions 

No difficulties/delays were encountered during this reporting period. However, the COVID-19 pandemic 
and requirements for physical/social distancing, isolation, and quarantine could cause future temporary or 
long-term equipment, supply and/or personnel availability issues that could affect the project schedule. 
Federal, state and local orders, as well as guidance from the Center for Disease Control, will be reviewed 
and followed before any field work or in-person meetings are conducted. We will keep USEPA informed of 
any potential issues as the COVID-19 pandemic continues to develop and change. 

Projected Work for the Next Reporting Period 

• GHD will continue planning and scheduling RI/FS activities in accordance with the approved work 
plan. The planned activities include: 

- Coordination of 2020 soil gas field investigation activities. 

- Commence 2020 groundwater field investigation activities, including public and private utility 
locates and drilling subcontractor mobilization to the Site, on May 11, 2020. 

- Review and assess November 2019 floodplain soil analytical results, and prepare technical 
memorandum. 

- Review USEPA comments dated March 31 (related to the groundwater investigation), and April 4 
(related to soil/fill and soil gas investigation). 

- Continue initial risk assessment activities including submittal of Risk Assessment Assumptions 
Document (RAAD). 
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• The Respondents and USEPA On-Scene Coordinator will continue to work together to implement the 
VI mitigation work plan. The planned activities include: 

- Collect and submit Building 24 IA and SS samples for TO-15 laboratory analysis, as described 
above. 

- Replace the protective casings on vacuum blowers at EP-2 and EP-3 at Building 24. 

- Repair the exterior vent pipe at Building 9 (B&G Equipment and Truck Repair) when weather 
conditions are suitable and subject to access restrictions. 

- Review USEPA comments dated April 8 (related to indoor air and sub-slab soil gas results). 

Should you have any questions on the above, please do not hesitate to contact us. 

Sincerely, 

GHD 

 
 
 

Julian Hayward 

JH/kf/4 

cc: (all by pdf) Scott Glum, Ohio EPA 

 Ken Brown, ITW 
Bryan Heath, NCR 
Wendell Barner, Barner Consulting 
Jim Campbell, EMI 
Andrew Dorn, ITW 
Scott Blackhurst, Kelsey Hayes Company 
Michael Hughes, Neal, Gerber & Eisenberg 
Wray Blattner, Thompson Hine 
Larry Silver, Langsam Stevens Silver & Hollaender 
Tim Hoffman, Dinsmore & Shohl 
Brooke Harris, Jacobs 
Valerie Chan, GHD 
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